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ESTIMATE RUN 12/21/2016

ESTIMATE SUMMARY 07:05:37

CONTID: C20183         ESTIMATE NO: 0006 PROG 2005

PCN: 20183-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 WOLF CREEK PASS EAST SUR PERCENT TIME:

PROJECT NO: NHPP1602-148                  

US160 WOLF CREEK PASS EAST SUR

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,779,001.99 PARTICIPATING $ $ 115,967.00

AWARD PROJECT AMT: 6,647,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.67

WORK DAYS

WORK DAYS

99.91%

6,370.80

115,967.00

115,967.00

115,967.00

$

$

$

$

6,772,631.19

0.00

6,772,631.19

0.00

6,772,631.19

-99,705.00

0.00

6,672,926.19

0.00

AMOUNT DUE 6,672,926.19 115,967.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,967.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.0 TIME ALLOW: 84

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

11/22/2016

11/22/2016

12/20/2016

01/07/2016

01/22/2016

02/19/2016

06/01/2016
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Embankment Protector Type 3 DELETED BY CDOT 
105

0.000

0.000

202-00023  
 

0.000.000

0.00

0.000

EACH

830.08000

0010 Removal of Embankment Protector Type 5 5.000

0.000

202-00024  
 

4,150.405.000

0.00

5.000

EACH

830.08000

0015 *Removal of Delineator 259.000

0.000

202-00090  
 

2,012.43259.000

0.00

259.000

EACH

7.77000

0020 *Removal of Curb 5,114.000

0.000

202-00201  
 

9,665.465,114.000

0.00

5,114.000

LF  

1.89000

0025 *Removal of Asphalt Mat (Planing) 7,215.000

0.000

202-00240  
 

48,484.807,215.000

0.00

7,215.000

SY  

6.72000

0030 *Removal of Pavement Marking 59,500.000

0.000

202-00250  
 

76,160.0059,500.000

0.00

59,500.000

SF  

1.28000

0035 *Removal of Ground Sign 8.000

0.000

202-00810  
 

1,376.328.000

0.00

8.000

EACH

172.04000

0040 *Removal of Sign Panel 35.000

0.000

202-00821  
 

1,359.7535.000

0.00

35.000

EACH

38.85000

0045 *Removal of Guardrail Type 3 16,849.000

0.000

202-01130  
 

155,010.8016,849.000

0.00

16,849.000

LF  

9.20000

0050 *Removal of End Anchorage 46.000

0.000

202-01300  
 

8,202.7246.000

0.00

46.000

EACH

178.32000

0055 Unclassified Excavation (Complete In Place) 212.000

0.000

203-00010  
 

8,450.32212.000

0.00

212.000

CY  

39.86000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Rock Excavation 2.000

0.000

203-00400  
 

228.602.000

0.00

2.000

CY  

114.30000

0065 Rolling DELEDTED BY CDOT 105 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

171.41000

0070 Blading 27.000

0.000

203-01500  
 

3,779.1927.000

0.00

27.000

HOUR

139.97000

0075 Backhoe DELEDTED BY CDOT 105 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

128.87000

0080 *Potholing 40.000

0.000

203-01597  
 

17,848.4040.000

0.00

40.000

HOUR

446.21000

0085 Laborer 40.000

0.000

203-02330  
 

2,934.8040.000

0.00

40.000

HOUR

73.37000

0090 *Structure Excavation 4,843.000

0.000

206-00000  
 

109,790.814,843.000

0.00

4,843.000

CY  

22.67000

0095 Structure Backfill (Flow-Fill) DELEDTED BY CDOT 105 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

190.07000

0100 Topsoil DELEDTED BY CDOT 105 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

61.56000

0105 *Erosion Log Type 1 (12 Inch) 10.000

0.000

208-00002  
 

40.5010.000

0.00

10.000

LF  

4.05000

0110 *Silt Fence 1,100.000

0.000

208-00020  
 

2,508.001,100.000

0.00

1,100.000

LF  

2.28000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0120 Vehicle Tracking Pad DELEDTED BY CDOT 105 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,692.52000

0125 *Removal and Disposal of Sediment (Labor) DELEDTED BY 
CDOT 105

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.94000

0130 *Removal and Disposal of Sediment (Equipment) DELEDTED 
BY CDOT 105

0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

127.59000

0135 Sweeping (Sediment Removal) DELEDTED BY CDOT 105 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

329.89000

0140 *Erosion Control Supervisor 63.000

0.000

208-00206  
 

27,272.0763.000

0.00

63.000

DAY 

432.89000

0145 Reset Guardrail Type 7 800.000

0.000

210-01170  
 

4,912.00800.000

0.00

800.000

LF  

6.14000

0150 Reset Impact Attenuator 2.000

0.000

210-01300  
 

983.082.000

0.00

2.000

EACH

491.54000

0155 *Seeding (Native) 0.200

0.000

212-00006  
 

463.630.200

0.00

0.200

ACRE

2,318.16000

0160 *Soil Conditioning 0.200

0.000

212-00032  
 

1,260.510.200

0.00

0.200

ACRE

6,302.55000

0165 *Mulching (Weed Free) DELEDTED BY CDOT 105 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,171.62000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier DELEDTED BY CDOT 105 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

5.27000

0175 *Soil Retention Blanket (Coconut) (Biodegradable Class 
1) 

817.000

0.000

216-00221  
 

2,892.18817.000

0.00

817.000

SY  

3.54000

0180 *Turf Reinforcement Mat (Class 3) Deleted By 105 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

9.88000

0185 *Wildlife Biologist 2.000

0.000

240-00000  
 

160.942.000

0.00

2.000

HOUR

80.47000

0190 *Removal of Nests DELEDTED BY CDOT 105 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

57.16000

0195 *Aggregate Base Course (Class 6) 9,938.530

0.000

304-06000  
 

302,230.709,938.530

0.00

9,938.530

TON 

30.41000

0200 *Aggregate Base Course (Special) 3,785.450

0.000

304-09014  
 

136,844.023,785.450

0.00

3,785.450

TON 

36.15000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 604.650

0.000

403-00720  
 

111,830.02604.650

0.00

604.650

TON 

184.95000

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 23,176.990

0.000

403-34731  
 

1,951,039.0223,176.990

0.00

23,176.990

TON 

84.18000

0215 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 15,286.120

0.000

403-36721  
 

1,251,016.0615,286.120

0.00

15,286.120

TON 

81.84000

0220 Emulsified Asphalt (Slow-Setting) 13,220.000

0.000

411-10255  
 

39,924.4013,220.000

0.00

13,220.000

GAL 

3.02000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 1) 5,045.000

0.000

420-00112  
 

8,475.605,045.000

0.00

5,045.000

SY  

1.68000

0230 Geotextile (Paving) 923.000

0.000

420-00500  
 

7,042.49923.000

0.00

923.000

SY  

7.63000

0235 Geogrid Pavement Reinforcement 12,989.000

0.000

420-00520  
 

32,862.1712,989.000

0.00

12,989.000

SY  

2.53000

0240 Riprap (6 Inch) Deleted by CDOT 105 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

664.91000

0245 Concrete Slope and Ditch Paving (Reinforced) Deleted By
105

0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

924.97000

0250 Bituminous Slope and Ditch Paving (Asphalt) 13.560

0.000

507-00400  
 

5,269.2813.560

0.00

13.560

TON 

388.59000

0255 18 Inch Corrugated Steel Pipe DELEDTED BY CDOT 105 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

63.97000

0260 18 Inch Steel End Section DELEDTED BY CDOT 105 0.000

0.000

603-30018  
 

0.000.000

0.00

0.000

EACH

348.15000

0265 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 14,822.000

0.000

606-00301  
 

356,172.6614,822.000

0.00

14,822.000

LF  

24.03000

0270 *Transition Type 3G (MGS) 5.000

0.000

606-01370  
 

9,462.455.000

0.00

5.000

EACH

1,892.49000

0275 *End Anchorage (Nonflared) (MGS) 7.000

0.000

606-02003  
 

17,015.817.000

0.00

7.000

EACH

2,430.83000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Flared) (MGS) 35.000

0.000

606-02005  
 

71,676.1535.000

0.00

35.000

EACH

2,047.89000

0285 *Fence (Plastic) 272.000

0.000

607-11525  
 

889.44272.000

0.00

272.000

LF  

3.27000

0290 *Curb Type 6 (Section M) 7,056.000

0.000

609-60011  
 

66,185.287,056.000

0.00

7,056.000

LF  

9.38000

0295 *Delineator (Type I) (Extra Height) 126.000

0.000

612-00031  
 

5,874.12126.000

0.00

126.000

EACH

46.62000

0300 *Delineator (Type II) (Extra Height) 2.000

0.000

612-00032  
 

97.682.000

0.00

2.000

EACH

48.84000

0305 *Delineator (Type III) (Extra Height) 131.000

0.000

612-00033  
 

6,688.86131.000

0.00

131.000

EACH

51.06000

0310 *Sign Panel (Class I) 37.000

0.000

614-00011  
 

698.1937.000

0.00

37.000

SF  

18.87000

0315 *Sign Panel (Class II) 426.000

0.000

614-00012  
 

9,457.20426.000

0.00

426.000

SF  

22.20000

0320 *Steel Sign Support (2-Inch Round)(Post) 24.000

0.000

614-01512  
 

319.6824.000

0.00

24.000

LF  

13.32000

0325 *Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

117.662.000

0.00

2.000

EACH

58.83000

0330 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 104.000

0.000

614-01585  
 

2,539.68104.000

0.00

104.000

LF  

24.42000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000

0.000

614-01588  
 

1,021.162.000

0.00

2.000

EACH

510.58000

0340 *Surface Condition Analyzer 2.000

0.000

614-80006  
 

11,099.662.000

0.00

2.000

EACH

5,549.83000

0345 Embankment Protector Type 3 7.000

0.000

615-00030  
 

2,386.517.000

0.00

7.000

EACH

340.93000

0350 Embankment Protector Type 5 9.000

0.000

615-00050  
 

4,602.519.000

0.00

9.000

EACH

511.39000

0355 *Construction Surveying 1.000

0.000

625-00000  
 

19,091.421.000

0.00

1.000

L S 

19,091.42000

0360 *Mobilization 0.863

0.137

626-00000  
 

690,578.181.000

94,609.21

1.000

L S 

690,578.18000

0365 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,436.241.000

0.00

1.000

L S 

4,436.24000

0370 *Modified Epoxy Pavement Marking 644.000

0.000

627-00008  
 

77,441.00644.000

0.00

644.000

GAL 

120.25000

0375 *Pavement Marking Paint (Waterborne) 2,006.000

0.000

627-00011  
 

72,356.422,006.000

0.00

2,006.000

GAL 

36.07000

0380 *Methyl Methacrylate Pavement Marking (Inlaid) 956.000

0.000

627-40003  
 

29,712.48956.000

0.00

956.000

SF  

31.08000

0385 *Flagging 3,573.500

0.000

630-00000  
 

87,264.873,573.500

0.00

3,573.500

HOUR

24.42000
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PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Inspection 37.000

0.000

630-00007  
 

4,928.4037.000

0.00

37.000

DAY 

133.20000

0395 *Traffic Control Management 79.000

1.000

630-00012  
 

59,938.4080.000

749.23

80.000

DAY 

749.23000

0400 *Flashing Beacon (Portable) 5.400

0.600

630-80001  
 

8,224.866.000

822.49

6.000

EACH

1,370.81000

0405 *Barricade (Type 3 M-B) (Temporary) 3.600

0.400

630-80336  
 

586.084.000

58.61

4.000

EACH

146.52000

0410 *Construction Traffic Sign (Panel Size A) 100.800

11.200

630-80341  
 

5,594.40112.000

559.44

112.000

EACH

49.95000

0415 *Construction Traffic Sign (Panel Size B) 10.800

1.200

630-80342  
 

532.8012.000

53.28

12.000

EACH

44.40000

0420 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.200

630-80357  
 

1,387.462.000

138.75

2.000

EACH

693.73000

0425 *Portable Message Sign Panel 212.000

0.000

630-80359  
 

9,412.80212.000

0.00

212.000

DAY 

44.40000

0430 *Drum Channelizing Device 104.400

11.600

630-80360  
 

3,219.00116.000

321.90

116.000

EACH

27.75000

0435 *Drum Channelizing Device (With Light) (Flashing) 9.000

1.000

630-80363  
 

388.5010.000

38.85

10.000

EACH

38.85000

0440 Concrete Barrier (Temporary) 972.000

108.000

630-80370  
 

40,618.801,080.000

4,061.88

1,080.000

LF  

37.61000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Cone 360.000

40.000

630-80380  
 

3,552.00400.000

355.20

400.000

EACH

8.88000

0450 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,774.921.000

0.00

1.000

L S 

2,774.92000

0455 *Impact Attenuator (Temporary) 81.000

9.000

630-85011  
 

17,481.6090.000

1,748.16

90.000

DAY 

194.24000

0460 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

4,994.851.000

0.00

1.000

EACH

4,994.85000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0470 F/A Partnering Deleted by CDOT 105 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Asphalt Pavement Incentive Smoothness 188,511.980

0.000

700-70012  
 

188,511.98188,511.980

0.00

188,511.980

F A 

1.00000

0480 F/A Fuel Cost Adjustment 23,165.170

0.000

700-70016  
 

23,165.1723,165.170

0.00

23,165.170

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 171,790.480

0.000

700-70019  
 

171,790.48171,790.480

0.00

171,790.480

F A 

1.00000

0490 F/A On-The-Job Trainee 3,327.000

0.000

700-70021  
 

3,327.003,327.000

0.00

3,327.000

HOUR

1.00000

0495 F/A Quality Incentive Payment 39,022.190

0.000

700-70025  
 

39,022.1939,022.190

0.00

39,393.020

F A 

1.00000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0505 F/A Erosion Control DELEDTED BY CDOT 105 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 Rem Structure (ROAD CLOSURE GATE) / Deleted by CDOT 105 0.000

0.000

202-00001  
 

0.000.000

0.00

0.000

EACH

1,750.00000

0540 Road Closure Gate (40 FT) 2.000

0.000

607-60620  
 

30,080.002.000

0.00

2.000

EACH

15,040.00000

0545 Light Std Steel (30 Ft) 2.000

0.000

613-32300  
 

8,840.002.000

0.00

2.000

EACH

4,420.00000

0550 Light Std Foundation 2.000

0.000

613-40010  
 

5,580.002.000

0.00

2.000

EACH

2,790.00000

0555 Solar Collection System (Special) 1.000

1.000

613-50375  
 

24,900.002.000

12,450.00

2.000

EACH

12,450.00000

0560 Gdrail Ty 7 (Sty CA) 400.000

0.000

606-00710  
 

36,556.00400.000

0.00

400.000

LF  

91.39000

0565 Impact Atten 1.000

0.000

614-85001  
 

37,045.101.000

0.00

1.000

EACH

37,045.10000

CAT 6,616,619.57115,967.006,622,990.40CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0510 *Removal of Expansion Device 368.000

0.000

202-00504  
 

20,832.48368.000

0.00

368.000

LF  

56.61000
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PCN: 20183-BID    ESTIMATE RUN 12/21/2016

PROJECT: NHPP1602-148                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:05:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0515 *Bridge Expansion Device (Special) 368.000

0.000

518-01050  
 

109,877.44368.000

0.00

368.000

LF  

298.58000

CAT 130,709.920.00130,709.92CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,707.051.000

0.00

1.000

EACH

14,707.05000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,374.691.000

0.00

1.000

EACH

8,374.69000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

2,219.931.000

0.00

1.000

EACH

2,219.93000

CAT 25,301.670.0025,301.67CURRENT AMT0400 $ $ $

$ 6,772,631.16115,967.00$6,779,001.99$CURRENT AMTPROJECT TOTAL


